

Hilchey Rd Watermain Renewal Phase 2

November 1, 2021

Project Update Notice

The City of Campbell River Capital Works Department would like to **Thank You** for your patience and understanding during this much needed watermain replacement project. We know the construction was disruptive and appreciate your cooperation.

The majority of work has been completed for 2021, but an archaeological find between Dalton Road and the 7-11 Convenience Store has caused delays.

The City has applied for the appropriate permit(s) from the Archaeology Branch of the Ministry of Forests, Lands, Natural Resource Operations and Rural Development (FLNRO). It is anticipated that permitting will be received in the Spring of 2022 and that work on this section will then resume.



Once the remaining watermain installation work is completed, the final lift of asphalt paving will take place. Please note that the paved sections on the south side of Hilchey Road will remain uneven until spring.

Landscaping restoration that could not be completed during this time of year will be also be completed.

The project team will reach out to you again once we have timing confirmed for the remainder of the work in 2022.

For more information about this Capital Project, please visit: www.campbellriver/construction

Questions or Concerns?

Please contact us directly at 250-286-5756 or email capitalprojects@campbellriver.ca.

